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GENERAL PROJECT INFORMATION 

Project Name: Jam Black Brook Culvert Replacement 

Cooperating Entity: Trout Unlimited 

Report Submitted By: Jeff Reardon, Maine Brook Trout Project Director 

Date Submitted:  February 14, 2013  

Permit Numbers:  Maine DEP Permit by Rule; U.S. Army Corps of Engineers Programmatic General 
Permit 12‐224, Permit Number NAE‐2012‐1467 

 

A. CURRENT CONDITIONS 
Jam Black Brook is a medium sized (3rd order) tributary of the St. George River in Searsmont, ME.  Its 
watershed is largely wooded and undeveloped, and the brook supports a robust population of native 
brook trout and provides suitable habitat for Atlantic salmon.  Blueback herring have been observed 
below the Magog Road.  The Magog Road crosses Jam Black Brook approximately 2,000 feet upstream 
of its confluence with the St. George River.  An undersized, perched and improperly installed pair of 
culverts obstructed fish passage between the St. George River and Jam Black Brook.  Under most flow 
conditions, this represented a barrier to upstream fish passage and prevents access to higher quality 
habitat and thermal refuge in upstream sections of Jam Black Bk.  The culverts also disrupted sediment 
and woody debris transport.  There are 9.8 miles of mapped streams upstream of the crossing. 

 

B. RESTORATION PLAN 
Restoration Activities:  The goals of the project were: (1) To remove an obstruction to upstream 
fish passage for brook trout, Atlantic salmon and other resident and migratory fish. (2) To 
restore access to 9.8 miles of stream habitat upstream of the obstruction. (3) To restore natural 
sediment and woody debris transport through the crossing site. (4) To improve flood capacity at 
the Magog Road crossing, reducing the risk of debris jams or overtopping the road. (5) To 
provide a demonstration site in mid‐coast Maine for an appropriate stream crossing developed 
in cooperation with the municipality. 

Target Species for Restoration:  Brook trout, Atlantic salmon, blueback herring 

Funding Partners other than EBTJV: Maine Natural Resource Conservation Program; USDA NRCS 
Wildlife Habitat Incentive Program; Maine Outdoor Heritage Fund; Davis Conservation Fund; 
Atlantic Salmon Federation; George’s River Trout Unlimited; Trout Unlimited Embrace‐a‐
Stream. 

Non‐funding Partners:  Town of Searsmont; Georges River Land Trust; Maine Department of 
Inland Fisheries and Wildlife; Maine Department of Marine Resources 
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C. RESPONSIBLE PARTIES 

• Jeff Reardon was project manager for Trout Unlimited.  Dan Daly of the Georges River Chapter also 
provided on‐site supervision. 

o jreardon@tu.org   207 615 9200 

• Dan Baumert of USDA NRCS served as project engineer.  Heidi Bunn of NRCS provided on‐site 
construction oversight. 

o Dan.baumert@me.usda.gov 207 990 9100, X555 

• Atlantic Mechanical was selected as contractor for the project.  Larry Paul was the contractor’s 
representative. 

o 207 837 2202 

• The town of Searsmont will take ownership of the structure upon completion of construction. 
o Bruce Brierley, 1st Selectman 
o 207 323 5505 

• Don Abbott and Dave Ridley, volunteers with the Georges River TU Chapter, provided additional on‐
site presence and took documentation photographs. 

• Ben Naumann of NRCS coordinated fish removal/fish exclusion activities, with assistance from Jason 
Seiders, other MDIFW staff, and TU volunteers. 
 

D. SUMMARY OF WORK COMPLETED DURING THE REPORTING PERIOD 

Based on submission in a competitive RFP process, Atlantic Mechanical, Inc. (AMI) was selected as the 
construction contractor.  A contract with Atlantic was signed on August 17, 2012, and work began on 
September 6.  Work continued through the end of the reporting period, and was ultimately completed 
on October 31, 2012. 

With the exception of several deviations approved by the project engineer and authorized by Trout 
Unlimited (see below), the work was completed consistent with the design drawings and work 
specifications provided by the Project Engineer.  

• Because a significant amount of bedrock was discovered within the excavation zone, the 
location of the structure was shifted approximately 6 feet to the north.  No other dimensions of 
the structure were changed.  The presence of bedrock also required a minor adjustment to the 
project budget to cover costs of rock removal, and resulted in the need for two permit 
amendments to grant extensions of the in‐water time of work window. Ultimately, the in‐water 
work window was extended to October 17, and in‐water work was completed on October 16. 

• Because work was not completed until the end of October there was concern that seed placed 
on disturbed areas would not have sufficient time to sprout before freeze up.  As a result, 
disturbed areas were mulched but not seeded, and the contractor will return to the site next 
spring to complete seeding according to NRCS specifications for the project.  There may also be 
a need for some minor repairs to the road surface, primarily road grading.  These will occur, if 
necessary, after the ground thaws in the spring.   
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AMI was responsible for off‐site disposal of all excavated materials that could not be reused as clean fill 
on site.  Both plastic culverts were salvaged and retained by AMI to be sold.  Remaining materials 
consisted of soil, gravel, removed bedrock, concrete, and the metal portions of the culverts.  AMI hauled 
the metal offsite.  Soil, gravel, rock and concrete were disposed of at several locations, including on 
lands of two abutting property owners. 

Construction photos are attached as Appendix 1. 

E. CONSTRUCTION TIMELINE 

• July 15:  RFP for Construction Services issued. 

• July 25: Mandatory Site Visit for Interested Contractors. 

• August 1: Proposals received from 7 interested contractors. 

• August 2:  TU, Georges River TU, and USDA NRCS meet to select contractor.  Atlantic 
Mechanical, Inc. (AMI) is selected with a proposed bid of $199,300. 

• August 16: Construction contract signed with AMI. 

• August 21: Notice sent to abutters and Magog Road residents and property owners. 

• September 6: AMI provides notice of mobilization; posts road closure. 

• September 9: Excavation commences. Fish removal/monitoring event headed by Ben Naumann, 
NRCS. 

• September 26:  Time of work extension to October 12 requested from Maine DEP and US ACOE; 
Granted on September 28. 

• October 12: Time of work again extended to October 17. 

• October 16: In‐water work completed. 

• October 31: Construction completed.  Heidi Bunn performed final site inspection and 
determined that work was completed as specified in plans. 
 

F. CONSTRUCTION BUDGET 

• Original contract price: $199,300 

• Additions: 
 Sales tax for purchased materials1: $1315.02 
 Additional labor for rock removal2: $2500 

• Subtractions 
 $1200 not billed for rock riprap line item3 
 $510 not billed for seed and mulch line item4 

• Invoices received  

• 9/7/12   $9750 (Paid) 

• 9/28/12  $95,850 (Paid) 

• 10/23/12  $82,120 (Paid) 
                                                            
1 Original contract assumed town could provide a sales tax exemption certificate, but this was not possible. 
2 10 hours @ $250 per hour to remove unexpected bedrock ledge. 
3 Line item contracted @$12,000; $10,800 invoiced 
4 Seeding to be completed in spring, 2013 and billed at that time 
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• 11/6/12  $13,685.02 (Paid) 

• Total invoiced   $201,405.02 

• Anticipated Future Construction Expenses in Spring 2012 

• Spring 2012, Seeding $550 

• Road repair $500 

• Total Construction Costs: $202, 455.02 
 

G. FINANCIAL REPORTING 
As noted above, TU has paid all invoice received to date, a total of $201,405.02.  TU did not draw 
down any funds from the EBTJV‐NFHAP account during the reporting period.  Financial reporting will 
be completed with our next report. 
 

H. MONITORING 

TU committed to the following monitoring of the project: 

• Pre‐ and post‐construction photopoints upstream and downstream of the project. 
Pre‐construction photopoints were established at several locations upstream and 
downstream of the project site.  Pre‐ and during‐construction photos were 
collected at each photopoint.  Post‐construction photos will be collected after 
snowmelt and prior and leaf out this spring, and a final report will be provided 
when they are completed. 

• Pre‐ and post‐construction electrofishing surveys.  Three pre‐construction surveys 
were completed.  The Maine Department of Marine Resources electrofished an 
adjacent reach of Jam Black Brook on 8/18/08 and 9/23/09. The Maine 
Department of Inland Fisheries and Wildlife electrofished the reach from 
approximately 300 feet above the culverts to approximately 200 feet below the 
culverts on 9/12/12 to remove fish prior to construction.  Data sheets from each 
event are attached. 

• Pre‐ and post‐construction longitudinal profiles and channel cross sections. Pre‐ 
and Post‐construction longitudinal profiles are attached, along with as‐built 
drawings of the replacement structure.  Pre‐construction cross sections were 
collected, and post construction cross sections will be collected this spring after 
spring high water.  TU will provide those when post‐construction cross sections 
have been completed. 

• Pre‐ and post‐temperature dataloggers.  Date loggers were deployed by Scott 
Craig of USFWS before construction began and are still deployed.  They will be 
collected and the data downloaded this spring. 

• Time lapse camera before/during/after construction.  Two time‐lapse cameras 
were deployed.  Neither remained operational for the entire construction period.  
We are attempting to retrieve the photos that may be available, and will provide 
those in our next report. 
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Appendix 1: Construction Photos 

Preconstruction: 

  From Downstream 

  From Upstream (Note accumulated 
sediment above culverts.) 
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Mobilization 

  Signage Installed 

  Beginning of Excavation 
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Fish Removal 

 Trout collected during fish 
removal effort. 

  Fish Workup 
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Excavation  

  First pipe exposed. 

  First pipe removed. 
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Water Control 

  Sandbag Installation 

  Water Passed Around Second Pipe. 
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Footer Installation 

  Both Pipes Removed—Note footer 
installation on left. 

  Both Footers Installed. 
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Arch Culvert Assembly 

  Placement of First Section 

  Assembly 
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  Assembly 

  Assembly Complete 
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Headwall Installation 

  Downstream Headwall 

   Headwalls Complete—Fill Placement 
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Road Surface Preparation 

  Fill Placement 
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Post Construction Photos 

  From Downstream 

    From Upstream (Note lack of 
accumulated sediment above structure. 
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  Restored Road 

 

Appendix 2: As Built Drawings 

(3 pages, included as a separate PDF file) 

 
Page 1: Pre‐ and Post‐Construction Longitudinal Profile of stream reaches upstream and 
downstream of structure. 
Page 2: As‐built Cross Section showing removed round culverts and installed arch 
culvert. 
Page 3: Pre‐ and Post‐Construction monitoring cross sections 
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